

## MDP Project Status Update: Q4, 2018 / Q1, 2019

**Disclaimer:** this update only reports on current MDP projects underway. Information is current to the date provided and reflects information available at the time of preparation.

Project Name	Lead	Project Status	Description	Next Steps
CR Inventory and Analysis	PDS	 Full Progress	<ul style="list-style-type: none"> <li>Final document will be completed by early February 2019.</li> </ul>	<ul style="list-style-type: none"> <li>CR Inventory and Analysis to be used internally to inform future statutory and growth planning initiatives.</li> </ul>
Completing of Intermunicipal Development Plans / Intermunicipal Frameworks	PDS	 Full Progress	<ul style="list-style-type: none"> <li>Brazeau, Yellowhead, Lac Ste. Anne and Spring Lake IDP's and ICF's complete.</li> <li>Betula Beach IDP and ICF underway. Seba Beach to begin March 2019.</li> </ul>	<ul style="list-style-type: none"> <li><b>Feb 2019</b> – decision to proceed with Kapasiwin IDP</li> <li><b>March 2019</b> – Betula Beach / Parkland County approvals</li> <li><b>March 2019</b> – work on Seba Beach IDP and ICF begins</li> </ul>
Agriculture Land Inventory and Analysis	PDS	 Full Progress	<ul style="list-style-type: none"> <li>Project reviews ag parcel sizes for residential use</li> <li>Project workplan is underway.</li> <li>Completion in Nov. 2019</li> </ul>	<ul style="list-style-type: none"> <li>Work plan completed in Feb 2019.</li> <li>Project work from Feb – Nov 2019.</li> </ul>
Boundary Interface Project (BIPS) - City of Edmonton, Enoch, Parkland County	PDS	 Slow Progress	<ul style="list-style-type: none"> <li>Workshop # 1 completed and workshop # 2 scheduled.</li> <li>Project to be completed in early Q3, 2019.</li> </ul>	<ul style="list-style-type: none"> <li>Workshop # 2 (Enoch, Edmonton, Parkland County) scheduled for Feb 2019.</li> </ul>
Completion of Hamlet Area Redevelopment Plans for growth hamlets.	PDS	 Slow Progress	<ul style="list-style-type: none"> <li>HARP's to start after approval of Hamlet Reinvestment Strategy (HRS).</li> <li>HRS to be completed by end of 2019.</li> </ul>	<ul style="list-style-type: none"> <li>HRS objectives presented to Council in Feb 2019.</li> <li>Entwistle HARP Background work begins in late Q2, 2019.</li> </ul>
<b>Emerging issues:</b> <ul style="list-style-type: none"> <li>Emerging long range and regional planning issues may impact project timelines for IDP and ICF projects.</li> <li>Core Service provision may impact timelines for the Agriculture Land Inventory &amp; Analysis, and delay timelines on Hamlet Area Redevelopment Plans.</li> <li>BIPS timelines are contingent on staff availability and the resources of the COE and Enoch Cree First Nation.</li> </ul>			<b>Upcoming milestones (less than 6 months):</b> <ul style="list-style-type: none"> <li>CR Inventory and Analysis completed.</li> <li>Boundary Interface Project (BIPS) workshop # 2 scheduled for Feb 22, 2019.</li> <li>S.V. Betula Beach / Parkland County final approvals scheduled for March 12, 2019 Council meeting.</li> <li>Work on Seba Beach / Parkland County IDP and ICF starts in March 2019.</li> </ul>	