



TOWN OF STONY PLAIN



# Stony Plain Recreation Facility Project Update

# Project Timeline





## Completed To Date

- **Site prep**
- **Shallow/Deep Utility install**
- **Geothermal install**
- **Parking lot and light standard install**
- **Pre-engineered building install is progressing**
- **Mechanical work has started**





## Next Quarter

- **Pre-engineered building completion**
- **Interior slab pours**
- **Mechanical work continues**
- **Interior work**





TOWN OF STONY PLAIN



Questions?



TOWN OF STONY PLAIN



STONY PLAIN  
RECREATION CENTRE