

# MUNICIPAL DEVELOPMENT PLAN PROJECT UPDATE | STAGE 2 PUBLIC ENGAGEMENT SUMMARY

GOVERNANCE AND PRIORITIES COMMITTEE JUNE 25, 2024

### PRESENTATION OVERVIEW


Project Update

Overview

**Statistics** 

Results

What's Next?





#### PROJECT UPDATE

- Q2 Draft MDP **Structure** 
  - Q3 Draft MDP Policies
    - **Stage 3 Engagement Launch**
  - Q3 Finalize
- Q4 Approvals



#### OVERVIEW: ENGAGEMENT TIMELINE

## Three Stages of MDP Project Engagement:





#### **OVERVIEW: STAGE 2 ENGAGEMENT**

Public Survey

March 20 – April 14, 2024

Open Houses and Info Fairs

April 3, 2024

Community Stakeholder Workshop

April 4, 2024

Virtual Industry
Session

April 4, 2024

Discussion Guides

March 27 – April 14, 2024



### STATISTICS: COMMUNICATIONS



22,600+ Recipients of YourParkland Newsletter



9000+ Views on Social Media



600+ Unique Visits to YourParkland MDP Project Webpage



6 Emails to Project Subscribers



5 Newspaper Advertisements



Public Calendar and Digital Signs



### STATISTICS: ENGAGEMENT HIGHLIGHTS





#### **RESULTS: KEY FINDINGS**



Protect natural and agricultural areas from cumulative impacts



Keep Parkland rural



Concentrate residential development to prevent further fragmentation



Balance clarity and flexibility in development rules

#### COUNTY-LED ENGAGEMENT: MAY - JUNE 2024



Roadshow: June 10-14, 2024

Chat with a Planner: June 19, 2024

#### Community Outreach:

- Advertising Campaign
- Jackfish Lake Management Association AGM
- Tomahawk Senior's Day



#### WHAT'S NEXT?

Ongoing Chats with a Planner

• July 17, August 14, & September 18, 2024

Stage 3 Engagement
Summer 2024

Share and gather feedback on Draft MDP



#### CONCLUSION



Stage 2 of Engagement is Now Complete



Wide Range of Events and Engagement Types



Received Valuable Feedback



#### RECOMMENDATION

That the Municipal Development Plan Stage 2 Public Engagement Summary be received for information, as presented.



## THANK YOU, ANY QUESTIONS?



