



parkland
county

Municipal Development Plan & Integrated Community Sustainability Plan update 2016

March 8, 2016 Report to Council
Planning & Development Services

Purpose

Council is being asked to approve:

- 1) MDP project workplan (*includes the public consultation plan and overview of the Growth Study*)
- 2) Draft ICSP project workplan (*and public consultation plan*)
- 3) ICSP / MDP vision statement

Needed to guide the completion of the MDP in 2016




Background

- Nov 2013:** • MDP terms of reference and consultation plan approved
- 2013 – 2015:** • background reports and public engagements
- Oct 2015:** • separate MDP work from the CSDP and finalize the MDP update


Background (2)

ICSP Process



Work on phases 1 and 2 was completed in the CSDP. Project work on the MDP and ICSP will be separated at phase 3. Both projects will align in the vision (same vision statement) and principles.

MDP Process



**WE ARE HERE
IN THE MDP**

1. Project workplan

MDP project workplan outlines the following:

- Project resources and deliverables
 - Proposed timelines for Council presentation
 - Consultations to be completed (*MDP Consultation Plan*)
 - Completion of the Growth Study
 - Out of scope activities
-
- Completed draft MDP by late 2016 and Council approval in 2017

Growth study overview

- Included in the MDP project workplan
- Needed to identify growth options for the County
- Will inform the final “growth concept” used in the MDP
- Fiscal analysis to be completed

Consistent with Council Strategic Plan 2016-2020
(key priority areas).



MDP consultation plan

- Included in the MDP project workplan
- Consultations to be completed in 2016
- Resources and consultations to be completed
- Draft County Public Consultation Policy
- Align ICSP and MDP engagement processes together



Next Steps

- Approval of MDP guiding principles
- Completion of the Growth Study
- Preparation of the draft MDP
- Council presentations and public engagements
(*project workplan*)




Background

- Dec 2013:** • ICSP terms of reference and consultation plan approved
- 2013 – 2015:** • background reports and public engagements
- Oct 2015:** • Separate ICSP work from the CSDP and finalize the ICSP update


Background (2)

Work on phases 1 and 2 was completed in the CSDP. Project work on the MDP and ICSP will be separated at phase 3. Both projects will align in the vision (same vision statement) and principles.


**WE ARE HERE
IN THE ICSP**



ICSP Process



MDP Process



2. ICSP project workplan

- Project resources and deliverables
- Proposed timelines for Council presentation
- Out of scope activities
- Completed draft ICSP by late 2016 and Council approval in 2017



ICSP consultation plan

- Consultations to be completed in 2016
- Resources required and types of consultations to be completed
- Consultations to follow draft County Public Consultation Policy
- Align ICSP and MDP engagement processes together



Next Steps

- Approval of ICSP Definitions of sustainability
- Preparation of the draft ICSP
- Council presentations and public engagements



3. Vision statement

- Public engagements informed development of the vision statement.
- Council reviewed and revised the vision in March 2014.
- Approved vision statement needed to guide completion of the MDP and ICSP.



Vision statement

Parkland County will steward our natural environment and foster a sustainable and diverse economy while maintaining our rural character. We will be innovative and creative in growing a healthy community that provides equitable opportunities for all, and we will celebrate our heritage and culture.



MDP Summary

Council is being asked to approve:

- 1) MDP project workplan (*includes the public consultation plan and overview of the Growth Study*)
- 2) MDP vision statement

Needed to guide the completion of the MDP update in 2016



ICSP Summary

Council is being asked to approve:

- 1) ICSP project workplan (*and consultation plan*)
- 2) ICSP vision statement

Needed to guide the completion of the ICSP update in 2016

