APPENDIX 2 - MDP UPDATE PROJECT TIMELINES (updated November 1, 2013)		Q1: 2013			Q2: 2013			Q3: 2013			Q4: 2013			Q1: 2014			Q2: 2014			Q3: 2014		c	Q4: 2014		Q1: 2015		Q2: 2015		5	Q3: 2015			Q4: 2015	
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JULY	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG SE	рт ост	NOV D
Task Municipal Development Plan Update - BACKGROUND																																		
Environmental Conservation Master Plan															0																			
Community Scan & Analysis Report (consultant)															V																			
Best Practices Report																																		
Public Engagement Plan																																		
Council MDP orientation, TOR and Public Engagement Plan review																																		
MDP Strategic Framework Report																																		
Fiscal Analysis (development scenarios)																																		
Municipal Development Plan Update - FOUNDATION																																		
Council confirmation of MDP Strategic Framework																																		
Community notification - Project Launch																																		
Engagement # 1 - MDP Community Vision and Principles																																		
Council adoption - MDP Community Vision																																		
Engagement # 2 - Community SWOT Analysis, Gaps, Principles and Goals																																		
Finalizing Principles and Goals																																		
Interim Council Report																																		
Municipal Development Plan Update - STRUCTURE																																		
Finalizing Growth Principles and Goals																																		
Preparation of Growth Strategies																																		
Engagement # 3 - Preferred Growth Strategy																																		
Council adoption - Preferred Growth Strategy																																		
Draft MDP																																		
Municipal Development Plan Update - ADOPTION																																		
Engagement # 4 - Draft MDP Review																																		
Draft MDP revision and Council circulation																																		
Adjacent municipality and agency review																																		
First Reading and Formal Referral																																		
Public Hearing and CRB Submission										l		1		l	l									l	1									
Final Approval			1									1												ļ	<u> </u>	<u> </u>				<u> </u>				

Consultation on Environmental Conservation Master Plan (Phase 2) complete by here Council formal engagements