

Schedule B- Project Timeline

Steps & Key Deliverables	Timeline for Implementation																	
	Pre 2018			Q1			Q2			Q3			Q4			Post 2018		
	2015	2016	2017	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	2019	2020	2021
1. Issues Identification																		
MDP & ICSP Engagement Summaries																		
TGS Hamlet Baseline Data Sheets																		
2. Developing Guiding Principles																		
Summary of Existing Policy & Objectives																		
3. Project Inventory																		
Project Inventory																		
Gap Analysis																		
4. Developing Evaluation Criteria																		
ICSP Prioritization Criteria																		
Elements of Rural Revitalization																		
5. Evaluate & Prioritize																		
Prioritized Workplan																		
Hamlet Reinvestment Strategy																		
6. Refinement																		
Entwistle																		
Tomahawk																		
Duffield																		

Key Meeting Dates
Steering Committee Meeting
EC Update
Council Update
Community Sustainability Committee Meeting
Ongoing Work